
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Los Angeles Street over Big Dalton Wash in the City of Irwindale. 

SUBJECT

August 21, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
LOS ANGELES STREET OVER BIG DALTON WASH

IN THE CITY OF IRWINDALE
(SUPERVISORIAL DISTRICT 1)

(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work related to the widening of an existing bridge with an increase 
in the contract amount of $45,740, will have no significant effect on the environment and approve the 
change and increased amount for Project ID No. RDC0014324 – Los Angeles Street over Big Dalton 
Wash, for a schedule delay due to coring of piles, in the City of Irwindale, performed by Los Angeles 
Engineering, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
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changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval is a 
change in work in excess of the Director's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

This project will be administered under the Federal Highway Bridge Program (HBP) covered by 
Agreement No. 76078 with the State of California. Under this program, Federal-aid grant funds will 
be used to finance approximately 73 percent of the project cost. This project is within the City of 
Irwindale (City). County-City Cooperative Agreement No. 75889 provides for the County of Los 
Angeles (County) to perform the preliminary engineering and administer the construction of the 
project under the Federal HBP, with the City to finance the non-Federally reimbursable local 
agency's share of the project cost including the consultant services agreement. Funding is included 
in the First Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget.  

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on 
December 29, 2010, to an apparent responsible contractor with the lowest responsive bid in 
accordance with the State Public Contract Code, your Board's directives, and as recommended by 
the Director or her designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
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contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE) 
August 21, 2012 
 
 
 
PROJECT ID NO. RDC0014324 – Los Angeles Street over Big Dalton Wash (in the City 
of Irwindale), Supervisorial District 1, Contractor:  Los Angeles Engineering, Inc. 
 
Project Description: 
 
Widening of an existing bridge and the performance of other appurtenant work. 
 
Change in Work: 
 
Schedule delay due to coring of piles $45,740.00 
 
Description of Change: 
 
It is necessary to reimburse the contractor for impacts to its operation due to the coring 
of piles.  The contractor was idled for 27 working days while attempting to hire a new 
subcontractor that could core and install the piles according the revised design. 

 
The cost for this work was negotiated as provided in Subsection 3-2 of the contract 
specifications. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
This project is administered under the Federal Highway Bridge Program (HBP) covered 
by Agreement No. 76078 with the State of California. Under this program, Federal-aid 
grant funds will be used to finance approximately 73 percent of the project cost. This 
project is within the City of Irwindale (City). County-City Cooperative Agreement 
No. 75889 provides for the County to perform the preliminary engineering and 
administer the construction of the project under the Federal HBP, with the City to 
finance the non-Federally reimbursable local agency's share of the project cost 
including the consultant services agreement. Funding is included in the First 
Supervisorial District's Road Construction Program in the Fiscal Year 2010-11 Road 
Fund Budget. 
 
This change in work is included in the First Supervisorial District's Road Construction 
Program in the Fiscal Year 2012-13 Road Fund Budget. 
Revised Contract Amount: 
 

Original contract amount $   985,314.00 
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Changes in work previously approved 
   by your Board 253.920.00 
Changes in work previously approved by the Director 
   under delegated authority 59,288.25 
Change in work to be approved                                45,740.00 

 
Revised contract amount $1,344,262.25 

 
 Percent total change to original contract amount 36% 
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